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Comments: Attached are revised Retail Parcel and Entitlement Schedule. Since 
Tait must revise his site plans to include the land west of Denker it seems prudent 
to now submit new parcel configuration for the four(4) lots in the 960' along 
Denker. Equally that would be 240' frontage per lot or 139,000 sf (3.2Ac. ea.) 
which compares favorably with the 3.8 ac. parcels to the immediate south. We 
need your thoughts on how to best proceed to maintain maximum flexibility and 
political support with minimum time, cost, and hassle factor. 

TAO 

copies to: Patrick Crask/Greg Stewart@ Tait Eng 
Allan Mackenzie, George Rhyner, Mario Stavale, Phil Cyburt 

If copy received incomplete or illegible 
please call and ask for 

Kim Nichols (562) 627-3075 
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RETAIL AREA TABULATION: 

LOT ACRES 
1. 0.912 
2. 3.632 
3. 15.458 
4. 0.573 
5. 0.573 
6. 0.689 
7. 3.352 
8. 2.264 

Total 27.453 
Retail or 
Area 1,195,852.68 S.F. 
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ASSOCIATES INC. 
1100 TO\IH &c COUNlRY ROAD. SUilE 1200, CRANCE. CA. 92668 
TEL (714) 560-8200 F'AX (714) 560-8211 
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EXHIBIT "G" - REVISED 

ENTITLEMENT SCHEDULE 

RETAIL SITE- HARBOR GATEWAY/LOS ANGELES 
LAND USE & REMEDIATION SCHEDULE 

AUGUST 20, 1997 

TASK NAME DURATION START TARGET DEADLINE 
FINISH FINISH 

Imp. Plans City Check 150d 7/01/97 12/01/97 8/01/98 
Record Map 15d 12/01/97 12/15/97 8/15/98 
Demolition 424d 9/02/96 10/31/97 7/15/98 
Environmental Remediation 544d 6/03/96 11/30/97 8/15/98 
Site Preparation/Cleanup 30d 10/31/97 11/30/97 8/15/98 
Close Escrow 15d 12/01/97 12/15/97 9/04/98 

*Assume maximum extension of Seller's Deadline Date is .HB. days (March 31 + 
August 27) from April 9, 1998 (the original Deadline Date). The new Deadline Date 
(assuming Amendment is executed August 27, 1997) is September 4. 1998. 
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